



PROJECT UPDATE

DURANT 8TH STREET RECONSTRUCTION PROJECT

May 12, 2017

8th Street Reconstruction is still underway with the project nearing completion.

BWC has spent most of the last week addressing various punch list items. Soil-Tek was on site for part of the week to seed some of the boulevard areas. Some boulevard locations were not yet to final grade, so BWC had a crew work on black dirt placement in these locations towards the end of the week. With sunshine in the forecast, BWC hopes the new black dirt will dry enough for Soil-Tek to return next week and complete final grading and seeding.

Horsfield Construction was also on-site this week to complete the remainder of their sidewalk work along with some punch list items.

As of Friday, May 12th, BWC intends to continue addressing punch list items next week. The tentative plan is to finish grading and seeding, along with the installation of side street asphalt patching. Side-street patching is currently scheduled for Friday of next week. While BWC works on these asphalt transitions, the side streets will need to be closed temporarily. Access to 8th Street will still be available via 14th Avenue.

Your patience is appreciated as BWC, the City of Durant, and MSA work together for a successful completion of this much needed project. Please take time to be extra cautious when near the construction zone, as there may be a number of crews working at any given time.

Please feel free to contact Nate Stevenson and Scott Duckett with MSA or Durant City Hall during construction if you have any questions, comments, or concerns.

PROJECT UPDATE

FIELD ENGINEERS:

Nate Stevenson

Phone: (563) 584-2891

Cell: (563) 581-5722

nstevenson@msa-ps.com

Scott Duckett

Phone: (563) 424-3700

Cell: (309) 945-2034

sduckett@msa-ps.com



CITY OF DURANT (CITY HALL):

Phone: (563) 785-4451